

Annual Procurement Plan' 2022 -23

RPCL-Gazipur 52MW Power Plant

Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NDA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
<b>Mechanical Items (Goods)</b>																	
GR-1	Lot-1	Schedule maintenance spares for Turbo charger	Item	17	LTM	Managing Director	RPCL Own Fund	€ 200,000.00		01-Aug-22	29-Aug-22	08-Sep-22	18-Sep-22	28-Sep-22	26-Oct-22	86	60 days from the date of Signing the Contract
GR-2	Lot-1	Schedule & Safety Spares for Engines	Item	202	DPM from OEM	Managing Director	RPCL Own Fund	€ 500,000.00		10-Aug-22	07-Sep-22	17-Sep-22	27-Sep-22	07-Oct-22	04-Nov-22	86	60 days from the date of Signing the Contract
GR-3	Lot-1	Schedule Maintenance Spare for Separator	Item	75	LTM	Managing Director	RPCL Own Fund	€ 138,954.10		15-Jul-22	12-Aug-22	22-Aug-22	29-Aug-22	05-Sep-22	03-Oct-22	80	60 days from the date of Signing the Contract
GR-4	Lot-1	Schedule maintenance Spares for Compressors	Item	50	E-GP(OTM)	Managing Director	RPCL Own Fund		BDT 1,500,000.00	15-Jul-22	29-Jul-22	08-Aug-22	15-Aug-22	22-Aug-22	19-Sep-22	66	60 days from the date of Signing the Contract
GR-5	Lot-1	Schedule maintenance spares for Auxiliaries (Foreign)	Item	63	DPM from OEM	Managing Director	RPCL Own Fund	€ 60,000.00		03-Oct-22	31-Oct-22	10-Nov-22	20-Nov-22	30-Nov-22	28-Dec-22	86	60 days from the date of Signing the Contract
GR-6	Lot-1	Safety spares for Auxiliaries (Foreign)	Item	60	DPM from OEM	Managing Director	RPCL Own Fund	€ 50,000.00		02-Oct-22	30-Oct-22	09-Nov-22	19-Nov-22	29-Nov-22	27-Dec-22	86	60 days from the date of Signing the Contract
GR-7	Lot-1	Lubricating Oil	Item	11	DPM from MJL	Managing Director	RPCL Own Fund		BDT 1,319,250.00	02-Oct-22	12-Oct-22	22-Oct-22	01-Nov-22	11-Nov-22	09-Dec-22	68	60 days from the date of Signing the Contract
GR-8	Lot-1	Starting Air Compressor	Item	1	E-GP(OTM)	Managing Director	RPCL Own Fund		BDT 1,500,000.00	10-Jan-23	17-Jan-23	24-Jan-23	31-Jan-23	07-Feb-23	07-Mar-23	56	
<b>Electrical Items (Goods)</b>																	
GR-9	Lot-1	Sensors	Item	12	DPM from OEM	Managing Director	RPCL Own Fund	€ 32,397.25		10-Aug-22	20-Aug-22	30-Aug-22	09-Sep-22	19-Sep-22	17-Oct-22	68	60 days from the date of Signing the Contract
GR-10	Lot-1	VCB	Item	3	E-GP(OTM)	Managing Director	RPCL Own Fund		BDT 3,481,142.28	15-Nov-22	25-Nov-22	05-Dec-22	15-Dec-22	25-Dec-22	22-Jan-23	68	60 days from the date of Signing the Contract
GR-11	Lot-1	Spare parts for Separator	Item	4	LTM	Managing Director	RPCL Own Fund	€ 11,145.84		15-Jul-22	25-Jul-22	04-Aug-22	14-Aug-22	24-Aug-22	21-Sep-22	68	60 days from the date of Signing the Contract
GR-12	Lot-1	Boiler spares	Item	3	DPM from OEM	Managing Director	RPCL Own Fund	€ 2,552.61		01-Nov-22	11-Nov-22	21-Nov-22	01-Dec-22	11-Dec-22	08-Jan-23	68	60 days from the date of Signing the Contract
<b>Consumable Items (Admin, WTU and Stationary)</b>																	
GR-13	Lot-1	Raw water treatment chemical & pH buffer solution,	Item	5	E-GP(OTM)	MD, RPCL	RPCL Own Fund	-	BDT 146,200.00	15-Dec-22	29-Dec-22	12-Jan-23	19-Jan-23	26-Jan-23	23-Feb-23	70	60 days from the date of Signing the Contract
GR-14	Lot-1	Boiler & Engine Water Treatment Chemical	Item	3	E-GP(OTM)	MD, RPCL	RPCL Own Fund	-	BDT 1,205,645.00	10-Jan-23	17-Jan-23	24-Jan-23	31-Jan-23	07-Feb-23	07-Mar-23	56	61 days from the date of Signing the Contract
GR-15	Lot-1	Filter media & cartridge	Item	5	E-GP(OTM)	MD, RPCL	RPCL Own Fund	-	BDT 267,600.00	15-Feb-23	22-Feb-23	01-Mar-23	08-Mar-23	15-Mar-23	12-Apr-23	56	60 days from the date of issuance of PO-
GR-16	Lot-1	Fuel and Lube Oil Test Reagent	Item	2	E-GP(OTM)	MD, RPCL	RPCL Own Fund	-	BDT 447,790.00	01-Apr-23	08-Apr-23	15-Apr-23	22-Apr-23	29-Apr-23	27-May-23	56	61 days from the date of issuance of PO-
GR-17	Lot-1	Stationery & Consumable item	Items	70	E-GP(OTM)	Managing Director	RPCL own fund	-	BDT 350,000.00	15-Apr-23	29-Apr-23	13-May-23	20-May-23	27-May-23	24-Jun-23	70	60 days from the date of Signing the Contract
GR-18	Lot-1	Working Shoes	Items	65	E-GP(OTM)	Managing Director	RPCL own fund	-	BDT 290,000.00	01-Dec-22	15-Dec-22	29-Dec-22	05-Jan-23	12-Jan-23	09-Feb-23	70	61 days from the date of Signing the Contract

€ 995,649.80 BDT 10,507,627.28

*[Signature]*  
 Md. Saifur Islam  
 Sub Divisional Engineer  
 Rural Power Company Ltd.

*[Signature]*  
 Md. Ashraf Hossain  
 Executive Engineer (P & C)  
 Rural Power Company Limited

*[Signature]*  
 (Md. Ashraf Hossain)  
 Chief Engineer (O&M)  
 Rural Power Company Ltd.

*[Signature]*  
 (Md. Salim Bhuiyan, PEng)  
 Executive Director (Engg.)  
 Rural Power Company Limited

*[Signature]*  
 (Md. Abdus Sabur)  
 Managing Director  
 Rural Power Company Ltd.