

Annual Procurement Plan' 2022-23
RPCL-Raozan Power Plant
Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No.	Description of Procurement Package	GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3		4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Mechanical Items (Goods)																		
GR-1	Lot-1	Safety Spare Parts for Engine		Item	147	DPM from OEM	RPCL Board	RPCL Own Fund	€ 500,000.00	-	04-Sep-22	19-Oct-22	03-Nov-22	18-Nov-22	25-Nov-22	03-Dec-22	90	Within 90 days of opening LC
GR-2	Lot-2	Safety Spare Parts for Engine Auxiliaries		Item	27	DPM from OEM	RPCL Board	RPCL Own Fund	€ 200,000.00	-	04-Sep-22	19-Oct-22	03-Nov-22	18-Nov-22	25-Nov-22	03-Dec-22	90	Within 90 days of opening LC
GR-3	Lot-1	Safety Spare Parts for HFO & LO Separator		Item	39	LTM	MD, RPCL	RPCL Own Fund	€ 81,173.20		06-Nov-22	06-Dec-22	21-Dec-22	05-Jan-23	12-Jan-23	20-Jan-23	75	Within 60 days of opening LC
GR-4	Lot-1	Spare Parts for Air Compressor		Item	26	DPM from OEM	MD, RPCL	RPCL Own Fund	€ 7,795.69		02-Aug-22	01-Sep-22	16-Sep-22	01-Oct-22	08-Oct-22	16-Oct-22	75	Within 60 days of opening LC
Mechanical Items (works)																		
WR-1	Lot-1	Making of Charge Air Filter		Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 426,300.00	10-Aug-22	09-Sep-22	24-Sep-22	09-Oct-22	16-Oct-22	24-Oct-22	75	Within 60 days from the date of PO
WR-2	Lot-1	Painting of Admin Building and Profile Tin		Lot	2	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 2,502,782.00	15-Sep-22	15-Oct-22	30-Oct-22	14-Nov-22	21-Nov-22	29-Nov-22	75	Within 60 days of receiving NOA
WR-3	Lot-1	Fuel carrying		Lot	1	OTM(NCT)	MD, RPCL	RPCL Own Fund	-	BDT 35,000,000.00	15-Nov-22	15-Dec-22	30-Dec-22	14-Jan-23	21-Jan-23	29-Jan-23	75	Within 60 days of receiving NOA
Electrical & Instrumentation Items																		
GR-5	Lot-1	Different PLC		Item	14	DPM from OEM	MD, RPCL	RPCL Own Fund	€ 11,361.00		04-Sep-22	19-Oct-22	03-Nov-22	18-Nov-22	25-Nov-22	03-Dec-22	90	Within 60 days of opening LC
GR-6	Lot-1	Different Accessories for MV system and Sub-Station		Item	4	DPM from OEM	MD, RPCL	RPCL Own Fund		BDT 754,500.00	25-Jul-22	24-Aug-22	08-Sep-22	23-Sep-22	30-Sep-22	08-Oct-22	75	Within 60 days from the date of PO
Electrical Items (works)																		
WR-4	Lot-1	Supply, Installation and Commissioning of Fire Detection System at Admin Building		Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund		BDT 796,223.00	15-Sep-22	15-Oct-22	30-Oct-22	14-Nov-22	21-Nov-22	29-Nov-22	75	Within 60 days from the date of PO/NOA
WR-5	Lot-1	Supply, Installation and Commissioning of PA System at Plant		Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund		BDT 801,000.00	15-Sep-22	15-Oct-22	30-Oct-22	14-Nov-22	21-Nov-22	29-Nov-22	75	Within 60 days from the date of PO/NOA
WR-6	Lot-1	Supply, Installation, Testing & Commissioning of 110 Volt Battery Set		Lot	1	OTM (e-GP)	MD, RPCL	RPCL Own Fund		BDT 1,817,760.00	15-Jan-23	14-Feb-23	01-Mar-23	16-Mar-23	23-Mar-23	31-Mar-23	75	Within 60 days from the date of PO
WR-7	Lot-1	Servicing of 11/33 KV Power Transformer		Lot	1	DPM	MD, RPCL	RPCL Own Fund	€ 23,938.84	-	14-Sep-22	29-Oct-22	13-Nov-22	28-Nov-22	05-Dec-22	13-Dec-22	90	Within 60 days of opening LC
Consumable Items																		
GR-7	Lot-1	WTU, Boiler & Engine Consumables		Item	18	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 772,200.00	05-Oct-22	04-Nov-22	19-Nov-22	04-Dec-22	11-Dec-22	19-Dec-22	75	Within 60 days from the date of PO
GR-8	Lot-1	PPE (Safety Shoe)		Item	2	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 137,095.04	15-Sep-22	15-Oct-22	30-Oct-22	14-Nov-22	21-Nov-22	29-Nov-22	75	Within 60 days from the date of NOA
GR-9	Lot-3	PPE (Walkie Talkie)		Item	2	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 188,000.00	02-Feb-23	04-Mar-23	19-Mar-23	03-Apr-23	10-Apr-23	18-Apr-23	75	Within 60 days from the date of PO
GR-10	Lot-1	Office Accessories		Item	6	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 269,600.00	03-Jan-23	02-Feb-23	17-Feb-23	04-Mar-23	11-Mar-23	19-Mar-23	75	Within 60 days from the date of PO
GR-11	Lot-1	Different Auxiliary Consumables (Chemical)		Item	6	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 1,080,874.00	05-Oct-22	04-Nov-22	19-Nov-22	04-Dec-22	11-Dec-22	19-Dec-22	75	Within 60 days of receiving NOA
GR-12	Lot-1	Different Auxiliary Consumables (Oil & Others)		Item	4	DPM	MD, RPCL	RPCL Own Fund	-	BDT 275,880.00	08-Nov-22	08-Dec-22	23-Dec-22	07-Jan-23	14-Jan-23	22-Jan-23	75	Within 60 days from the date of PO
GR-13	Lot-1	Office Stationary		Item	16	OTM (e-GP)	MD, RPCL	RPCL Own Fund	-	BDT 80,174.00	07-Aug-22	06-Sep-22	21-Sep-22	06-Oct-22	13-Oct-22	21-Oct-22	75	Within 60 days of receiving NOA
Total									€ 824,268.73	BDT 9,902,388.04								

Shahidul Islam
 05/10/22
Shahidul Islam
 Sub Divisional Engineer
 Rural Power Company Ltd.

Mohammad Asaduzzaman
 05/10/2022
Mohammad Asaduzzaman
 Executive Engineer (P & C)
 Rural Power Company Limited

(Md. Ashraf Hossain)
 05/10/2022
(Md. Ashraf Hossain)
 Chief Engineer (O&M)
 Rural Power Company Ltd.

(Md. Salim Bhuiyan, PEng)
 05/10/22
(Md. Salim Bhuiyan, PEng)
 Executive Director (Engg.)
 Rural Power Company Limited

(Md. Abdus Sabur)
 05/10/2022
(Md. Abdus Sabur)
 Managing Director
 Rural Power Company Ltd.