

Revised APP 2022-2023 for RPCL Head Quarter

Package No.	Lot No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Lot-1	Stationery Items	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	৳ 510,563.47	31-Jul-22	17-Aug-22	23-Aug-22	24-Aug-22	24-Aug-22	5-Sep-22	36	36days
GR-2	Lot-1	Toner/Cartridge for Printer	Lot	1	DPM from JAN	MD RPCL	RPCL Own Fund	৳ 973,342.00	8-Sep-22	9-Sep-22	9-Sep-22	27-Sep-22	27-Sep-22	27-Sep-22	19	19days
	Lot-2	Toner/Cartridge for Printer & Photocopier	Lot	1	DPM from FLORA	MD RPCL	RPCL Own Fund	-	18-Sep-22	2-Oct-22	12-Oct-22	19-Oct-22	26-Oct-22	N/A	38	
	Lot-3	Toner/Cartridge for Photocopier	Lot	1	DPM from IOM	MD RPCL	RPCL Own Fund	৳ 53,106.00	8-Sep-22	8-Sep-22	8-Sep-22	27-Sep-22	27-Sep-22	27-Sep-22	19	
GR-3	Lot-1	Photocopier Purchase	Lot	1	RFQ	MD RPCL	RPCL Own Fund	৳ 267,675.00	16-Aug-22	23-Aug-22	23-Aug-22	23-Aug-22	28-Aug-22	28-Aug-22	12	12 days
	Lot-2	Computer & Computer Accessories	Lot	1	RFQ	MD RPCL	RPCL Own Fund	৳ 342,199.00	16-Aug-22	24-Aug-22	24-Aug-22	25-Aug-22	28-Aug-22	28-Aug-22	12	12days
GR-4	Lot-1	Office Furniture	Lot	1	DPM	MD RPCL	RPCL Own Fund	৳ 21,016.00	20-Sep-22	20-Sep-22	20-Sep-22	22-Sep-22	22-Sep-22	22-Sep-22	2	2days
GR-5	Lot-1	Employee Uniform	Lot	1	RFQ	MD RPCL	RPCL Own Fund	৳ 139,440.00	5-Nov-22	8-Nov-22	8-Nov-22	8-Nov-22	10-Nov-22	10-Nov-22	5	5days
GR-6	Lot-1	Fire Extinguisher Refilling & Security Spares	Lot	1	DPM	MD RPCL	RPCL Own Fund	৳ 15,000.00	24-Nov-22	26-Nov-22	26-Nov-22	26-Nov-22	26-Nov-22	26-Nov-26	2	2days
GR-7	Lot-1	Printing Items	Lot	1	RFQ	MD RPCL	RPCL Own Fund	৳ 117,689.00	1-Jan-23	1-Jan-23	1-Jan-23	3-Jan-23	4-Jan-23	4-Jan-23	3	3days
GR-9	Lot-1	AGM Purpose expenditure	Lot	1	LTM	MD RPCL	RPCL Own Fund	৳ 1,995,603.00	1-Dec-22	7-Dec-22	9-Dec-22	12-Dec-22	14-Dec-22	14-Dec-22	13	13days
GR-10	Lot-1	Vehicle Purchase	Nos	2	DPM from Pragati	RPCL Board	RPCL Own Fund	৳ 29,000,000.00	15-May-23	21-May-23	30-May-23	6-Jun-23	13-Jun-23	28-Jun-23	29	29days
Total								BDT 33,435,633.47								

APP বহিভূত ক্রয়

GR-1	Lot-1	Supply, Installation & Commissioning of Air Conditioner at RPCL- Corporate Office	Lot	1	DPM from S.K Electric	MD RPCL	RPCL Own Fund	৳ 84,500.00	18-Jul-22	18-Jul-22	18-Jul-22	19-Jul-22	20-Jul-22	20-Jul-22	2	2days
GR-2	Lot-1	Display Controller & Rely for Generator at RPCL-Corporate office.	Lot	1	DPM from Navana	MD RPCL	RPCL Own Fund	৳ 86,425.00	10-Aug-22	10-Aug-22	10-Aug-22	11-Aug-22	11-Aug-22	11-Aug-22	1	1day

৳ 170,925.00

APP ভূত ক্রয়

Procurement Method	Estimated Value (BDT)	Number of Lot
LTM	BDT 1,995,603.00	1
DPM	BDT 30,047,464.00	4
OTM (e-GP)	BDT 510,563.47	1
RFQ	BDT 867,003.00	4
Total Estimated Value & Number of Lot	BDT 33,420,633.47	10

APP বহিভূত ক্রয়

Procurement Method	Estimated Value (BDT)	Number of Lot
LTM	BDT -	0
DPM	BDT 170,925.00	2
OTM (e-GP)	BDT -	0
RFQ	BDT -	0
Total Estimated Value & Number of Lot	BDT 170,925.00	2

Total BDT 33,591,558.47

(Md. Wahiduzzaman)
Assistant Engineer
Rural Power Company Ltd.
09/05/23

Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited
09/05/23

Md. Zahid Hossain
Chief Engineer (O&M)
Rural Power Company Ltd.
09/05/23

(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited
09/05/23

(Md. Abdus Sabur)
Managing Director
Rural Power Company Ltd.
09.5.2023