Annual Procurement Plan' 2020 -21

RPCL-Gazipur 52MW Power Plant

Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17
Mechanical Items (Goods)																	
GR-1	Lot-1	Schedule maintenance spares for Engines	Item	248	DPM from Wartsila	Managing Director	RPCL Own Fund	1,200,000.00		01-Sep-20	11-Sep-20	21-Sep-20	01-Oct-20	11-Oct-20	08-Nov-20	68	60 days from the date of Signing the Contract
GR-2	Lot-2	Safety Spares for Engines	Item	56	DPM from Wartsila	Managing Director	RPCL Own Fund	50,000.00		02-Oct-20	12-Oct-20	22-Oct-20	01-Nov-20	11-Nov-20	09-Dec-20	68	60 days from the date of Signing the Contract
GR-3	Lot-1	Schedule Maintenance Spare for Compressors	Item	16	E-GP(OTM)	Managing Director	RPCL Own Fund		500000.00	15-Aug-19	29-Aug-19	08-Sep-19	15-Sep-19	22-Sep-19	20-Oct-19	66	60 days from the date of Signing the Contract
GR-4	Lot-2	Safety Spares for Compressors	Item	7	E-GP(OTM)	Managing Director	RPCL Own Fund		100000.00	01-Aug-20	15-Aug-20	25-Aug-20	01-Sep-20	08-Sep-20	06-Oct-20	66	60 days from the date of Signing the Contract
GR-5	Lot-1	Lubricating & gear oil for Auxiliaries	Item	5	DPM	Managing Director	RPCL Own Fund		429545.00	02-Oct-20	12-Oct-20	22-Oct-20	01-Nov-20	11-Nov-20	09-Dec-20	68	60 days from the date of Signing the Contract
Mechanical (Works)																	
WR-1	Lot-1	32k & 36k Schedule maintenance of Engine	Item	4	DPM	Managing Director	RPCL Own Fund		18000000.00	01-Oct-20	11-Oct-20	21-Oct-20	31-Oct-20	10-Nov-20	08-Dec-20	68	60 days from the date of Signing the Contract
WR-2	Lot-1	12k & 24K schedule maintenance of engine	Item	1	DPM	Managing Director	RPCL Own Fund		3500000.00	01-Nov-20	11-Nov-20	21-Nov-20	01-Dec-20	11-Dec-20	08-Jan-21	68	60 days from the date of Signing the Contract
Electrical Items (Goods)																	
GR-6	Lot-1	Sensors for Engine	Item	7	DPM from Wartsila	Managing Director	RPCL Own Fund (revenue)	10477		01-Aug-20	11-Aug-20	21-Aug-20	31-Aug-20	10-Sep-20	08-Oct-20	68	60 days from the date of Signing the Contract
GR-7	Lot-2	PLC Items	Item	13	DPM from Wartsila	Managing Director	RPCL Own Fund (revenue)	51907.59		15-Aug-20	25-Aug-20	04-Sep-20	14-Sep-20	24-Sep-20	22-Oct-20	68	60 days from the date of Signing the Contract
GR-8	Lot-3	Electrical Motor	Item	4	DPM from Wartsila	Managing Director	RPCL Own Fund (revenue)	28000		15-Jul-20	25-Jul-20	04-Aug-20	14-Aug-20	24-Aug-20	21-Sep-20	68	60 days from the date of Signing the Contract
GR-9	Lot-1	VCB	Item	2	DPM	Managing Director	RPCL Own Fund (revenue)		2428800	01-Nov-20	11-Nov-20	21-Nov-20	01-Dec-20	11-Dec-20	08-Jan-21	68	60 days from the date of Signing the Contract
Consumable Items (Admin, WTU and Stationary)																	
GR-10	Lot-1	Filter Cartidge, pH Buffer solution, Raw water treatment cemicals	Items	7	E-GP(OTM)	MD, RPCL	Own Fund		BDT 136,000.00	15-Dec-20	29-Dec-20	12-Jan-21	19-Jan-21	26-Jan-21	23-Feb-21	70	60 days from the date of Signing the Contract
GR-11	Lot-1	Boiler , Engines treatment Water Chemicals	Items	3	DPM	MD, RPCL	Own Fund		BDT 1,177,781.00	10-Jan-20	17-Jan-20	24-Jan-20	31-Jan-20	07-Feb-20	06-Mar-20	56	61 days from the date of Signing the Contract
GR-12	Lot-1	Conductivity buffer Solution & reagent	Item	4	DPM	MD, RPCL	RPCL Own Fund	-	BDT 19,100.00	01-Mar-20	08-Mar-20	15-Mar-20	22-Mar-20	29-Mar-20	26-Apr-20	56	60 days from the date of issuance of PO-
GR-13	Lot-1	Oil Test Reagent	Item	2	DPM	MD, RPCL	RPCL Own Fund	-	BDT 648,750.00	15-Feb-20	22-Feb-20	29-Feb-20	07-Mar-20	14-Mar-20	11-Apr-20	56	60 days from the date of issuance of PO-
GR-14	Lot-1	Fuel and Lube Oil Test Equipment	Item	3	DPM	MD, RPCL	RPCL Own Fund		BDT 122,400.00	01-Apr-20	08-Apr-20	15-Apr-20	22-Apr-20	29-Apr-20	27-May-20	56	61 days from the date of issuance of PO-
GR-15	Lot-1	Office Stationary	Item	40	E-GP(OTM)	MD, RPCL	Own Fund		BDT 350,000.00	15-Apr-19	29-Apr-19	13-May-19	20-May-19	27-May-19	24-Jun-19	70	60 days from the date of Signing the Contract

12/07/2020
Shahidul Islam
Sub Divisional Engineer
Rural Power Company Ltd

12/07/2020
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

12/7/2020
(মোঃ আশরাফ হোসেন)
প্রধান প্রকৌশলী (ওএন্ডএম)
রুরাল পাওয়ার কোম্পানী লি:

12/7/2020
(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited

12/7/2020
(Md. Abdus Sabur)
Managing Director
Rural Power Company L

Annual Procurement Plan' 2020 -21

RPCL-Gazipur 52MW Power Plant

Implementing Office: P&C Department, RPCL, Dhaka

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17
GR-16	Lot-2	Office Equipment	lot	1	E-GP(OTM)	MD, RPCL	Own Fund		BDT 155,000.00	01-Dec-20	15-Dec-20	29-Dec-20	05-Jan-21	12-Jan-21	09-Feb-21	70	61 days from the date of Signing the Contract
GR-17	Lot-2	Working Shoes	Pairs	60	E-GP(OTM)	MD, RPCL	Own Fund		BDT 303,000.00	15-Dec-20	29-Dec-20	12-Jan-21	19-Jan-21	26-Jan-21	23-Feb-21	70	62 days from the date of Signing the Contract

€ 1,340,384.59 BDT 27,412,376.00

12/07/2020
Shahidul Islam
Sub Divisional Engineer
Rural Power Company Ltd

12/07/2020
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

12/7/2020
(মোঃ আশরাফ হোসেন)
প্রধান প্রকৌশলী (ওএন্ডএম)
পল্লী পাওয়ার কোম্পানী লিঃ

12/7/2020
(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited

24/7/2020
(Md. Abdus Sabur)
Managing Director
Rural Power Company