Annual Procrement Plan' 2023-2024
(Head Office)

GR-1 Lot-1 [Stationery Items Lot OTM (e-GP) MDRPCL | RPCL Own Fund | & 600,00000| 17-Jul-23 | 31-Jul-23 | 10-Aug-23 | 17-Aug23 | 24-Aug23 | 21-Sep-23 66 35days
Lot-1 |Toner/Cartridge for Printer Lot DPM from JAN MDRPCL | RPCL Own Fund | % 500,000.00 | 17-Jul-23 | 31-Jul-23 | 10-Aug-23 | 17-Aug-23 | 24-Aug-23 | 21-Sep-23 38

GR-2 11days
Lot-2  [Toner/Cartridge for Photocopier| Lot DPM from IOM MD RPCL RPCL Own Fund | & 90,000.00 | 17-Jul-23 31-Jul-23 10-Aug-23 17-Aug-23 24-Aug-23 21-Sep-23 38

GR-3 Lot-1 i‘;’;‘;::c‘i‘sc"m"“‘“ Lot OTM (e-GP) MDRPCL | RPCL OwnFund | & 1,000,000.00| 1-Aug-23 | 15-Aug23 | 25-Aug-23 | 1-Sep-23 8-Sep-23 | 6-Oct-23 66 45days

GR-4 Lot-1  |Office Furniture Lot RFQ MDRPCL | RPCL OwnFund | & 300,000.00[ 9-Nov-23 | 19-Nov-23 | 29-Nov-23 | 6-Dec-23 | 13-Dec-23 | 23-Dec-23 34 27days

GR-5 Lot-1  |Employee Uniform Lot RFQ MD RPCL RPCL Own Fund | & 200,000.00| 1-Jan-24 11-Jan-24 21-Jan-24 28-Jan-24 4-Feb-24 14-Feb-24 34 27days

GR-6 Lot-1 gie':uf:yﬁgi';i};" Bl & Lot RFQ MDRPCL | RPCL OwnFund | & 100,000.00| 25-Nov-24 | 5-Dec-24 | 15-Dec-24 | 22-Dec-24 | 29-Dec-24 | 8-Jan-25 34 27days

GR-7 Lot-1  [Printing Items Lot RFQ MDRPCL | RPCL OwnFund | & 150,00000| 1-Jan-24 | 1l-Jan-24 | 21-Jan-24 | 28-Jan-24 | 4-Feb-24 | 14-Feb-24 34 28days
Lot-1 |Toner/Cartridge for Printer Lot DPM from JAN MDRPCL | RPCL Own Fund |% 500,000.00 | 3-Jan-24 | 17-Jan-24 | 27-Jan-24 | 3-Feb-24 | 10-Feb-24 N/A 38

GR-8 11days
Lot-2  |Toner/Cartridge for Photocopier| Lot DPM from 10M MDRPCL | RPCL Own Fund | % 70,000.00 | S-Feb-24 | 19-Feb-24 | 29-Feb-24 | 7-Mar-24 | 14-Mar-24 N/A 38

GR-9 Lot-1  |AGM Purpose expenditure Lot LTM MDRPCL | RPCL OwnFund | & 2,000,000.00| 1-Dec-23 | 15-Dec-23 | 25-Dec-23 1-Jan-24 8-Jan-24 N/A 38 25days

GR-10 | Lot-1 |Vehicle Maintenance Lot RFQ MDRPCL | RPCL Own Fund | & 2,000,000.00| 15-Jul-23 | 25-ul-23 | 4-Aug-23 | 11-Aug-23 | 18-Aug-23 | 28-Aug-23 34 28days

GR-11 Lot-1 th;‘/"::":;' s:;::‘;:eem) Lot DPM from IOM MDRPCL | RPCL Own Fund | & 320,000.00| 2-Feb-24 | 16-Feb-24 | 26-Feb-24 | 4-Mar-24 | 11-Mar-24 N/A 38 25days

GR-12 Lot-1  |Vehicle Purchase Nos DPM from Pragati MD RPCL RPCL Own Fund | & 29,000,000.00 | 15-Oct-23 22-Oct-23 1-Nov-23 8-Nov-23 15-Nov-23 N/A 31 25days

WR-1 Lot-1 |Clearing & Forwarding Lot RFQ MDRPCL | RPCL Own Fund | & 2,500,000.00| 15-Dec-23 | 25-Dec-23 | 4-Jan-24 11-Jan24 | 18-Jan-24 | 28-Jan-24 34 28days

WR-2 Lot-1  |Generator Servicing Lot DPM from Navana MD RPCL RPCL Own Fund | & 50,000.00| 17-Jul-23 31-Jul-23 10-Aug-23 17-Aug-23 24-Aug-23 N/A 38 25days

Total BDT  39,440,000.00

O

Sd .05
(Md. Wahiduzgaﬂa )

11
Assistant Engineer Mgre}::ulwe Engine (PU&m('\:t)ed
Rural Power Company Lid. Rural Power COmMP ¥

oStr0>

M. Ashraf Hessain)
Chief Engineer (O&M)
Rural Pewer Company Ltd

27

(Md. Safn Bhdiyan, PEng)

Executive Director [Eug\

Rural Power Company Limited

W
i

(Md. Abdus Sabur)
Managing Director
2ural Power Company Ltd.




