

Procurement Plan for the Project "Construction of 100 MW Solar Power Plant at Madarganj in Jamalpur District"

Revised Annual Procurement Plan' 2023-24

Ministry / Division	Power Division, Ministry of Power, Energy & Mineral Resources
Agency	Rural Power Company Limited (RPCL)
Procuring Entity Name & Code	Rural Power Company Limited. (RPCL) & Code No.-2784
Project / Programme Name & Code	Construction of 100 MW Solar Power Plant at Madarganj in Jamalpur District

(Taka in Lakh)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd.Cost (Taka in Lac)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award/Work Order	Signing of Contract	Total time to Contract Signing/Work Order	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD5	Office equipment, Furniture and Fixture (Generator Purchases)	Lot	01	RFQ	Managing Director RPCL	RPCL	2.50	1-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	1-Apr-24	8-Apr-24	Within 38 days from the Advertise Tender	8-May-24
GD6	Air Cooler	Lot	01	RFQ	Managing Director RPCL	RPCL	2.10	1-Apr-24	11-Apr-24	18-Apr-24	25-Apr-24	2-May-24	9-May-24	Within 38 days from the Advertise Tender	8-Jun-24
Total Value of Goods Procurement							4.60								

Moh
18.02.2024
(Md. Moazzam Hossain)
Assistant Engineer
Construction of 100 MW SPP
at Madarganj in Jamalpur District
Rural Power Company Ltd.

Ferdaws
18.02.2024
(Md. Ferdaws Rahman)
Project Director
Construction of 100 MW SPP
at Madarganj in Jamalpur District
Rural Power Company Ltd

Muk
18/02/24
(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited

Abdus Sabur
18/02/24
(Md. Abdus Sabur)
Managing Director
Rural Power Company Ltd.