

APP 2022-2023 for RPCL Head Quarter

| Package No. | Lot No. | Description of Procurement GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost | Invite / Advertise Tender | Tender opening | Tender Evaluation | Approval to Award | NOA / Work Order | Signing of Contract | Total time to Contract Signature/ W.O. | Time for completion of Contract/ W.O. | |
|-------------|---------|---|------|----------|---------------------------|------------------------------|-----------------|--------------------------|---------------------------|----------------|-------------------|-------------------|------------------|---------------------|--|---------------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| GR-1 | Lot-1 | Stationery Items | Lot | 1 | OTM (e-GP) | MD RPCL | RPCL Own Fund | 500,000.00 | 28-Jul-22 | 11-Aug-22 | 21-Aug-22 | 28-Aug-22 | 4-Sep-22 | 2-Oct-22 | 66 | 35days | |
| GR-2 | Lot-1 | Toner/Cartridge for Printer | Lot | 1 | DPM from JAN | MD RPCL | RPCL Own Fund | 400,000.00 | 17-Sep-22 | 1-Oct-22 | 11-Oct-22 | 18-Oct-22 | 25-Oct-22 | N/A | 38 | 11days | |
| | Lot-2 | Toner/Cartridge for Printer & Photocopier | Lot | 1 | DPM from FLORA | MD RPCL | RPCL Own Fund | 200,000.00 | 18-Sep-22 | 2-Oct-22 | 12-Oct-22 | 19-Oct-22 | 26-Oct-22 | N/A | 38 | | |
| | Lot-3 | Toner/Cartridge for Photocopier | Lot | 1 | DPM from IOM | MD RPCL | RPCL Own Fund | 150,000.00 | 19-Sep-22 | 3-Oct-22 | 13-Oct-22 | 20-Oct-22 | 27-Oct-22 | N/A | 38 | | |
| GR-3 | Lot-1 | Photocopier Purchase | Lot | 1 | OTM (e-GP) | MD RPCL | RPCL Own Fund | 280,000.00 | 1-Oct-22 | 6-Oct-22 | 6-Oct-22 | 13-Oct-22 | 20-Oct-22 | 17-Nov-22 | 19 | 19 days | |
| | Lot-2 | Computer & Computer Accessories | Lot | 1 | OTM (e-GP) | MD RPCL | RPCL Own Fund | 400,000.00 | 1-Feb-23 | 15-Feb-23 | 25-Feb-23 | 4-Mar-23 | 11-Mar-23 | 8-Apr-23 | 66 | 45days | |
| GR-4 | Lot-1 | Office Furniture | Lot | 1 | RFQ | MD RPCL | RPCL Own Fund | 300,000.00 | 10-Jan-23 | 24-Jan-23 | 3-Feb-23 | 10-Feb-23 | 17-Feb-23 | N/A | 38 | 27days | |
| GR-5 | Lot-1 | Employee Uniform | Lot | 1 | RFQ | MD RPCL | RPCL Own Fund | 250,000.00 | 17-Feb-23 | 3-Mar-23 | 13-Mar-23 | 20-Mar-23 | 27-Mar-23 | N/A | 38 | 27days | |
| GR-6 | Lot-1 | Fire Extinguisher Refilling & Security Spares | Lot | 1 | RFQ | MD RPCL | RPCL Own Fund | 100,000.00 | 10-Feb-23 | 24-Feb-23 | 6-Mar-23 | 13-Mar-23 | 20-Mar-23 | N/A | 38 | 27days | |
| GR-7 | Lot-1 | Printing Items | Lot | 1 | RFQ | MD RPCL | RPCL Own Fund | 90,000.00 | 1-Jan-23 | 15-Jan-23 | 25-Jan-23 | 1-Feb-23 | 8-Feb-23 | N/A | 38 | 28days | |
| GR-9 | Lot-1 | AGM Purpose expenditure | Lot | 1 | LTM | MD RPCL | RPCL Own Fund | 800,000.00 | 1-Dec-22 | 15-Dec-22 | 25-Dec-22 | 1-Jan-23 | 8-Jan-23 | N/A | 38 | 25days | |
| GR-10 | Lot-1 | Vehicle Purchase | Nos | 3 | DPM from Pragati | MD RPCL | RPCL Board | 28,500,000.00 | 2-Sep-22 | 16-Sep-22 | 26-Sep-22 | 3-Oct-22 | 10-Oct-22 | N/A | 38 | 25days | |
| Total | | | | | | | | BDT 31,970,000.00 | | | | | | | | | |

Wahid
08/07/22
(Md. Wahiduzzaman)
Assistant Engineer
Rural Power Company Ltd.

Asad
05/07/22
Mohammad Asaduzzaman
Executive Engineer (P & C)
Rural Power Company Limited

Ashraf
05/07/2022
(Md. Ashraf Hossain)
Chief Engineer (O&M)
Rural Power Company Ltd.

Salim
05/07/22
(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited

Abdus Sabur
05/07/2022
(Md. Abdus Sabur)
Managing Director
Rural Power Company Ltd.