


**Mymensingh 360 (+/-10%) MW Dual Fuel (Gas/HSD) Combined Cycle Power Plant Construction Project  
Annual Procurement Plan' 2023-2024**

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	1	Printer-02 Nos., Scanner-02 Nos., Projector-01 No., Camera-01 No.	Nos	6	RFQ	Managing Director, RPCL	RPCL	-	BDT 350,000.00	16-Aug-23	26-Aug-23	02-Sep-23	09-Sep-23	16-Sep-23	23-Sep-23	Within 38 days from Tender Advertisement	23-Oct-23	
GD2	1	Desktop Computer with UPS-01 Set and Laptop-01 No.	Nos	2	RFQ	Managing Director, RPCL	RPCL	-	BDT 180,000.00	10-Dec-23	20-Dec-23	27-Dec-23	03-Jan-24	10-Jan-24	17-Jan-24	Within 38 days from Tender Advertisement	16-Feb-24	
GD3	1	Office Furniture and Fixture	Lot	1	RFQ	Managing Director, RPCL	RPCL	-	BDT 160,000.00	17-Dec-23	27-Dec-23	03-Jan-24	10-Jan-24	17-Jan-24	24-Jan-24	Within 38 days from Tender Advertisement	23-Feb-24	
GD4	1	Air Cooler	Nos	1	RFQ	Managing Director, RPCL	RPCL	-	BDT 130,000.00	20-Feb-24	01-Mar-24	08-Mar-24	15-Mar-24	22-Mar-24	29-Mar-24	Within 38 days from Tender Advertisement	28-Apr-24	

  
15/07/2023  
(Md. Saleh Ashfaul Karim)  
Sub-Divisional Engineer  
Rural Power Company Limited

  
15/07/2023  
(Md. Rezaul Kabir)  
Superintendent Engineer  
Project Director, Mymensingh 360 MW CCPP  
Rural Power Company Ltd.

  
15/07/2023  
(Md. Salim Bhuiyan, PEng)  
Executive Director (Engg.)  
Rural Power Company Limited

  
15/07/2023  
(Md. Abdus Sabur)  
Managing Director  
Rural Power Company Ltd.