

Procurement Plan for the Project "Construction of 100 MW Solar Power Plant at Madarganj in Jamalpur District"

Annual Procurement Plan' 2023-24

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code


Power Division, Ministry of Power, Energy & Mineral Resources
Rural Power Company Limited (RPCL)
Rural Power Company Limited. (RPCL) & Code No.-2784
Construction of 100 MW Solar Power Plant at Madarganj in Jamalpur District


(Taka in Lakh)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd.Cost (Taka in Lac)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award/Work Order	Signing of Contract	Total time to Contract Signing/Work Order	Time for Completion of Contract
1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18
GD3	Vehicle Purchase (Pick-up Double cabine-01 & Motorcycle 02 nos)	Nos	03	DPM	Managing Director RPCL	RPCL	68.60	1-Mar-24	11-Mar-24	18-Mar-24	25-Mar-24	1-Apr-24	8-Apr-24	Within 38 days from the Advertise Tender	8-May-24
GD4	Desktop Computer with UPS-01 Set, Photocopy Machine-01 No.)	Lot	01	RFQ	Managing Director RPCL	RPCL	5.61	1-Aug-23	11-Aug-23	18-Aug-23	25-Aug-23	1-Sep-23	8-Sep-23	Within 38 days from the Advertise Tender	8-Oct-23
GD5	Office equipment, Furniture and Fixture	Lot	01	RFQ	Managing Director RPCL	RPCL	3.50	1-Jan-24	11-Jan-24	18-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	Within 38 days from the Advertise Tender	9-Mar-24
GD6	Air Cooler	Lot	01	RFQ	Managing Director RPCL	RPCL	3.00	1-Sep-23	11-Sep-23	18-Sep-23	25-Sep-23	2-Oct-23	9-Oct-23	Within 38 days from the Advertise Tender	8-Nov-23
Total Value of Goods Procurement							80.71								


26.07.2023
 (Md. Moazzam Hossain)
 Assistant Engineer
 Construction of 100 MW SPP
 at Madarganj in Jamalpur District
 Rural Power Company Ltd.


26.07.2023
 (Md. Ferdaws Rahman)
 Project Director
 Construction of 100 MW SPP
 at Madarganj in Jamalpur District
 Rural Power Company Ltd


26/07/23
 (Md. Saifim Bhuiyan, PEng)
 Executive Director (Engg.)
 Rural Power Company Limited


26/7/2023
 (Md. Abdus Sabur)
 Managing Director
 Rural Power Company Ltd.