

**Procurement Plan of the Project "Construction of Gas Pipeline From Dhanua to Mymensingh For the Supply of Gas to Mymensingh Combined Cycle Power Plants"**  
Annual Procurement Plan' 2023-24

Ministry / Division	Power Division, Ministry of Power, Energy & Mineral Resources
Agency	Rural Power Company Limited (RPCL)
Procuring Entity Name & Code	Rural Power Company Limited. (RPCL) & Code No.-2784
Project / Programme Name & Code	*Construction of Gas Pipeline From Dhanua to Mymensingh For the Supply of Gas to Mymensingh Combined Cycle Power Plants* 224365600

(Taka in Lakh)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd Cost/ Contract Price (Taka in Lac)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18
WD1	Soil and Sub-Surface Investigation	K.m.	58	OTM (NCT)	MD, GTCL	RPCL	13.73	28-Mar-23	27-Apr-23	11-May-23	15-May-23	16-May-23	23-May-23	Within 57 days from the Advertise Tender	26-Sep-23
WD2	Land Development at Dhanua and Mymensingh	-	-	-	-	-	-	-	-	-	-	-	-	-	-
WD3	Boundary Wall, Internal Road, Approach Road, Surface Drain and Water Supply at Mymensingh	-	-	-	-	-	-	-	-	-	-	-	-	-	-
WD4	20"dia 57.20 km Pipeline Construction	K.m.	57.20	OTM (NCT)	GTCL Board	GoB	5148.00	6-Jun-24	4-Jul-24	5-Aug-24	14-Aug-24	21-Aug-24	18-Sep-24	Within 121 days from the Advertise Tender	30-Apr-25
WD5	Installation of CP System	K.m.	58	OTM (NCT)	MD, GTCL	GoB	75.60	25-Aug-24	22-Sep-24	20-Oct-24	28-Oct-24	7-Nov-24	5-Dec-24	Within 102 days from the Advertise Tender	29-May-25
WD6	03 Nos. River Crossing by HDD Method on EPC Basis	meter	800	OTM (ICB)	GTCL Board	GoB	1,682.00	30-Jan-24	14-Mar-24	12-Jun-24	19-Jun-24	27-Jun-24	25-Jul-24	Within 177 days from the Advertise Tender	15-May-25
WD7	Establishment of 01 Orifice Meter Run with necessary Valve and Control Valves and other accessories at Dhanua	Nos	1	OTM (ICB)	GTCL Board	GoB	225.14	2-Aril-24	16-May-24	2-Sep-24	9-Sep-24	17-Sep-24	15-Oct-24	Within 196 days from the Advertise Tender	22-May-25
WD8	Installation of SCADA System on EPC Basis	-	L.S.	OTM (ICB)	MD, GTCL	GoB	97.80	12-May-24	26-Jun-24	3-Oct-24	14-Oct-24	21-Oct-24	18-Nov-24	Within 190 days from the Advertise Tender	17-May-25
<b>Total Value of Works Procurement</b>															

Note: As construction of TBS at Mymensingh has been cancelled by Project Steering Committee, there is no need to perform Package Nos. WD2 and WD3 works.

*Alle*  
শেখ মোহাম্মদ আহমেদ মোতাসিম বিদ্যায়  
উপ-সহকারী প্রকৌশলী ও সদস্য (আইডি নং-৪৯৩)  
প্রকল্প-ময়মনসিংহে গ্যাস পাইপলাইন প্রকল্প  
রূপাল পাওয়ার কোম্পানী লিমিটেড (সিটিসিএল)

*০৯.০৩.২৪*  
রায়েহান শরীফ  
উপ-বিভাগীয় প্রকৌশলী ও উপ-প্রকল্প পরিচালক  
ধনুয়া-ময়মনসিংহে গ্যাস পাইপলাইন প্রকল্প  
রূপাল পাওয়ার কোম্পানী লিমিটেড

*০৯.৩.২০২৪*  
Engr. Goutam Ghosh  
Head of Project Cell  
Dhanua-Mymensingh Gas Pipeline Project  
Gas Transmission Company Limited

*A.F. Rahman*  
09.03.24  
Mohammad Fazur Rahman  
Project Director  
Dhanua-Mymensingh Gas Pipeline Construction Project  
Rural Power Company Limited

*০৯/৩/২৪*  
(Md. Salim Bhuiyan, PEng) (Md. Abdus Sabur)  
Executive Director (Engg.) Managing Director  
Rural Power Company Limited

**Procurement Plan of the Project "Construction of Gas Pipeline From Dhanua to Mymensingh For the Supply of Gas to Mymensingh Combined Cycle Power Plants"**

Annual Procurement Plan' 2023-24

Ministry / Division  
Agency  
Procuring Entity Name & Code  
Project / Programme Name & Code

Power Division, Ministry of Power, Energy & Mineral Resources
Rural Power Company Limited (RPCL)
Rural Power Company Limited. (RPCL) & Code No.-2784
"Construction of Gas Pipeline From Dhanua to Mymensingh For the Supply of Gas to Mymensingh Combined Cycle Power Plants" 224365600

(Taka in Lakh)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd. Cost/ Contract Price (Taka in Lac)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award/Work Order	Signing of Contract	Total time to Contract Signing/Work Order	Time for Completion of Contract
1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18
GD1	Desktop computer with UPS- 4 set,laptop- 2	Nos	6	RFQ	Managing Director RPCL	RPCL	4.75	8-Apr-24	18-Apr-24	25-Apr-24	2-May-24	9-May-24	16-May-24	Within 38 days from the Advertise Tender	15-Jun-24
GD2	Printer -2 nos, Scanner-2 nos, Projector 1 nos, Photocopier 1 nos ans Camera 1 nos	Nos	7	RFQ	Managing Director RPCL	RPCL	5.00	8-Apr-24	18-Apr-24	25-Apr-24	2-May-24	9-May-24	16-May-24	Within 38 days from the Advertise Tender	15-Jun-24
GD3	20" OD, WT 11.1 mm API 5L X 60 (PSL-2) LSAW 3LPE Coated	K.m	44	OTM (ICB)	GTCL Board	GoB	9980.87	16-Mar-23	15-May-23	17-Aug-23	11-Oct-23	17-Oct-23	9-Nov-23	Within 239 days from the Advertise Tender	14-Jul-24
	20" OD, WT 11.1 mm API 5L X 60 (PSL-2) LSAW CWC Coated *	K.m	15												
	20" OD, WT 11.9 mm API 5L X 60 (PSL-2) LSAW 3LPE Coated	K.m	0.5												
	20" OD, WT 11.1 mm API 5L X 60 (PSL-2) LSAW Bared Line Pipes	K.m	0.5												
	24" OD, API 5L Gr.B FBE Coated WT 12.7 mm Casing pipe	K.m	0.5												
Station Pipes	-	L.S.													
GD4	Coating Materials		L.S.	OTM (ICB)	GTCL Board	GoB	193.21	19-Mar-23	14-May-23	31-Aug-23	22-Jan-24	30-Jan-24	25-Feb-24	Within 344 days from the Advertise Tender	17-Aug-24

*Rayhan Shariq*  
09.03.24  
উপ-বিভাগীয় প্রকৌশলী ও উপ-প্রকল্প পরিচালক  
ধনুয়া-ময়মনসিংহ গ্যাস পাইপলাইন প্রকল্প  
রূরাল পাওয়ার কোম্পানী লিমিটেড

*Mohammad Fazlur Rahman*  
09.03.24  
Mohammad Fazlur Rahman  
Project Director  
Dhanua-Mymensingh Gas Pipeline Construction Project  
Rural Power Company Limited

*Engr. Goutam Ghosh*  
09.3.2024  
Engr. Goutam Ghosh  
Head of Project Cell  
Dhanua-Mymensingh Gas Pipeline Project

*(Md. Salim Hossain, PEng)*  
09.3.24  
(Md. Salim Hossain, PEng)  
Executive Director (Engg.)  
Rural Power Company Limited

*(Md. Abdus Sabur)*  
09.3.2024  
(Md. Abdus Sabur)  
Managing Director  
Rural Power Company Ltd.



Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd.Cost/ Contract Price (Taka in Lac)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award/Work Order	Signing of Contract	Total time to Contract Signing/Work Order	Time for Completion of Contract
1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18
GD5	Induction Bends 20" OD		L.S.	OTM (ICB)	GTCL Board	GoB	511.89	20-Mar-23	16-May-23	17-Aug-23	11-Oct-23	17-Oct-23	13-Nov-23	Within 239 days from the Advertise Tender	30-May-24
GD6	CP Materials		L.S.	OTM (ICB)	GTCL Board	GoB	37.79	30-Jan-24	11-Mar-24	25-Apr-24	12-May-24	19-May-24	16-Jun-24	Within 138 days from the Advertise Tender	14-Dec-24
GD7	Pig Traps and Fittings 20" OD Pig Launcher & Receiver, ANSI #600 Butt Weld Fittings, Tee's Elbows, Gauges, Insulating Joints, Anchor Flanges (# 600/Sch 60/80)	Set	1	OTM (ICB)	GTCL Board	GoB	202.31	19-Mar-23	16-May-23	18-Oct-23	15-Nov-23	30-Nov-23	27-Dec-23	Within 284 days from the Advertise Tender	21-Jul-24
			L.S.												
GD8	Ball Valves and Gate Valves			OTM (ICB)	GTCL Board	GoB	234.09	19-Mar-23	17-May-23	31-Aug-23	21-Sep-23	5-Oct-23	31-Oct-23	Within 227 days from the Advertise Tender	30-May-24
	20", #600, Ball Valve, Actuator Operated	Nos	3												
	20", #600, Ball Valve, Gear Operated	Nos	4												
	12", #600, Ball Valve, Gear Operated	Nos	4												
	1", #1500, Gate Valve, NPT Female	Nos	25												
	1/2" #1500, Gate Valve, NPT Female	Nos	25												
	Plug Valves														
	8", #600, (F/F) Gear Operated	Nos	5												
	6", #600, (W/F), Gear Operated	Nos	11												
4", #600, (F/F), Gear Operated	Nos	10													
2", #600, (F/F), Gear Operated	Nos	10													
<b>Total Value of Goods Procurement</b>															

শেখ গোলাম আহমেদ মোতাসিম বিল্লাহ  
উপ-ব্যবস্থাপক ও সদস্য (আইটি নং-৫৩০)  
ধনুয়া-ময়মনসিংহ গ্যাস পাইপলাইন প্রকল্প  
রূপালী কোম্পানী লিমিটেড (সিটিসিএল)

০৯.০৩.২৪  
০৯.০৩.২৪  
রাইহান শরীফ  
উপ-বিভাগীয় প্রকৌশলী ও উপ-প্রকল্প পরিচালক  
ধনুয়া-ময়মনসিংহ গ্যাস পাইপলাইন প্রকল্প  
রূপালী কোম্পানী লিমিটেড

০৯.০৩.২০২৪  
Engr. Goutam Ghosh  
Head of Project Cell  
Dhanua-Mymensingh Gas Pipeline Project  
Gas Transmission Company Limited

০৯.০৩.২৪  
Mohammad Fazlur Rahman  
Project Director  
Dhanua-Mymensingh Gas Pipeline Construction Project  
Rural Power Company Limited  
(Md. Salim Bhuiyan, PEng)  
Executive Director (Engg.)  
Rural Power Company Limited

০৯.০৩.২০২৪  
(Md. Abdus Sabur)  
Managing Director  
Rural Power Company Ltd